
Roadmap of the Project:
Reviving of
“YANTRA MANTRA TANTRA VIGNANA”



of

Narayan Dutt Shrimali Ji

by



**Iterative International Publishers IIP
(Unit of Selfypage Developers Pvt Ltd)**

Under the guidance of

Viral Patel

**Above L G Showroom, 4th Floor, AK Patel House
Mithakhali 6 Roads, Navrangpura, Ahmedabad**

Stages of the Project

01 Extraction

02 Proof Reading

03 Printing

Parallel Process
(Simultaneous)



Stages (Continued)

04

Translation to English

05

Search Engine
Development (Multilanguage support)

06

Recording Conversion

Serial Process
(One after the other)

Stage 1: Extraction



Extraction stage includes

1. Extraction of text content from the book
2. Formatting of the extracted book content into the format as it is in original book
3. Designs creation like borders, images
4. Merging designs with formatted book content
5. Final proof reading from the editing team

Stage 1: Extraction Workload description

12 Staff
4 Months

(May, June July, August 2023)

200 magazines

- 90 books each with 80 pages=7200 pages
- 110 books each with 104 pages= 11440 pages

125 Multiple sized books

- Considering approximately 50 pages each=6250 pages

Consolidating all types, we have workload of around **25000 pages.**

Per person 25 pages extraction cum formatting can be done in one day

Team of 10 staff will work for extraction cum formatting , we can finish up this process in 100 working days or 4 months.

Team of 2 designers will work parallely on Designs creation like borders, Merging designs with formatted book content, Final proof reading from the editing team

Stage 2 & 3: Proof Reading & Printing

Parallel Process
4 Months + 1 Month
(May, June July, August, September 2023)

- Proof Reading by Subject Experts/Language experts can be handled parallelly by 2 staff one after the other.
- After completion of proof reading by experts we can go for printing with required quality specifications

Book quality

Size: As per the size of original book

Paper quality: 100GSM

Binding quality: Soft binding with perfect bind finishing

Note: Bonding cover thickness varies from book to book based on pages count (thickness of the book). One month additional is required to complete overall process which also acts as backup/recovery month

Book quantity

As per the discussion, each book (as of now 325 books) is required to be printed with *1 Lakh copies*

Stage 4: Translation to English

Translating to English can be done with the same strategy that we have planned for stage1 with two parallel process

- Translation
- Proof reading from experts

Same 10 + 2 staff can be used for translation and proof reading for **actual meaning retention** with the **duration of maximum of 5 Months**

- 12 Staff
- 5 Months
- (October, November, December 2023, January, February 2024)

Stage 5: Search Engine Development

(Multilanguage support)

YANTRA MANTRA TANTRA VIGNAN

Search Engine can be developed with following stages:

- Development
- Testing
- Data (Books content) pushing
- Final release

Two full time developers and **one content handler cum tester** (3 staff) required to handle the complete process with the **maximum duration of 3 months**



3 Staff, 3 Months, March, April, May 2024

Thank You
